APRIL 18,2016

Construction

We are now going into our third week of construction and activities are expected to be ramping up
this week. Last week was devoted to getting the final components of construction delivered on site,
which was completed with the arrival of the precast concrete slabs. For the upcoming week major

construction will be underway as soon as the existing bridge is removed.
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2016 SEASON

e For last week ,mobilization was wrapped up with last remaining construction items being brought
in. On Tuesday the crane had made it to the site as well as the first precast concrete slab. The last
load of concrete slabs arrived on Thursday, with all the slabs waiting on site the next step is setting
them in!

e  With all needed items delivered on site it
was time to finish deconstructing the existing
bridge. Minor components of the bridge (i.e.
guard rail) have been removed throughout
the start of the construction, but the first
bridge panel was removed last Friday after-
noon. By this mid-week it is expected that
the existing bridge will be completely re-
moved.

e When the existing bridge is gone the big
push will be placing the new concrete slabs.
When a functioning bridge is in place it will not be too long before the installation of the MSE walls
will begin.

e Road closure is still in effect until May |3 and potentially after that day there may be single lane
access with traffic control having delays up to 20 minutes.
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